COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2019

ESTI MATE SUMVARY 10: 29: 03
CONTI D C20473 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 20473-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.0 DAYS TI ME ALLOW 156 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TIME:  92.31 ORI G TIME ALLOW 70 WORK DAYS
PRQJECT NO. NHPP0852- 112
US85: HAMPDEN TO FLORI DA- RESURF
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 03/ 08/ 2019 DATE TI ME STARTED 07/16/2018
6663 COLORADO BLVD. DATE LET 03/ 29/ 2018 DATE WORK BEGAN  07/16/2018
DATE AWARDED 04/ 26/ 2018 DATE TI ME SToPpep 03/07/2019
DATE CONTRACT EXECUTED 05/15/2018 DATE ACCEPTED 03/ 07/ 2019
COWMERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 07/ 16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,504, 911.59 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI: $ 2,899, 893.50 NON- PARTI CI PATI NG 2,878, 023. 08 74, 606. 80
PERCENT COMPLETE: 82.11% TOTAL EARNI NGS 2,878, 023. 08 74, 606. 80
FUNDS AVAI LABLE: $ 626, 888. 51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,878,023.08 74, 606. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -43,498. 40 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,834, 524. 68 74, 606. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,834, 524. 68 74, 606. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 74, 606. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20473-BID ESTI MATE RUN 07/ 19/ 2019
PRQJECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 5. 000 5. 000
EACH 0. 000 0. 00
900. 00000 5. 000 4, 500. 00
0010 202-00035 Renoval of Pipe 451. 000 451. 000
LF 0. 000 0.00
21. 00000 451. 000 9, 471. 00
0015 202-00155 Renoval of Wall 150. 000 150. 000
LF 0. 000 0. 00
64. 00000 150. 000 9, 600. 00
0020 202-00190 Renoval of Concrete Median Cover Material 355. 000 355. 000
5% 0. 000 0.00
6. 50000 355. 000 2,307.50
0025 202- 00200 Renoval of Sidewal k 515. 000 481. 000
Sy 0. 000 0. 00
6. 50000 481. 000 3,126.50
0030 202-00201 Renoval of Curb 550. 000 550. 000
LF 0. 000 0.00
6. 00000 550. 000 3, 300. 00
0035 202- 00203 Renoval of Curb and Cutter 2,386. 000 2, 386. 000
LF 0. 000 0. 00
7.00000 2,386. 000 16, 702. 00
0040 202-00206 Renoval of Concrete Curb Ranp 164. 000 155. 000
5% 0. 000 0.00
24.00000 155. 000 3,720.00
0045 202-00210 Renoval of Concrete Pavenent 2,571. 000 1,623. 870
5% 0. 000 0. 00
25. 00000 1,623.870 40, 596. 75
0050 202-00220 Renoval of Asphalt Mat 1,671. 000 1, 671. 000
5% 0. 000 0.00
10. 00000 1,671. 000 16, 710. 00
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 863. 000 863. 000
Sy 0. 000 0. 00

8. 50000 863. 000 7,335.50



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 9, 700. 000 4, 444.000
SF 0. 000 0. 00
1.10000 4,444,000 4, 888. 40
0065 202-00254  *Renpval of Pavenent Marking (12 Inch) 1, 000. 000 824. 000
SF 0. 000 0. 00
1. 10000 824. 000 906. 40
0070 202-00256  *Renoval of Pavenent Marking (15 Inch) 2, 150. 630 2,150. 630
SF 0. 000 0. 00
1.10000 2,150. 630 2, 365. 69
0075 202-00425 Renoval of Bridge Railing 120. 000 120. 000
LF 0. 000 0. 00
58. 00000 120. 000 6, 960. 00
0080 202-00805 Renoval of Overhead Sign Structure 3. 000 3. 000
EACH 0. 000 0. 00
4,100. 00000 3. 000 12, 300. 00
0085 202-00810 *Renoval of Gound Sign 21.000 21.000
EACH 0. 000 0. 00
90. 00000 21. 000 1, 890. 00
0090 202-00821 *Renoval of Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
105. 00000 9. 000 945. 00
0095 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
10, 800. 00000 1. 000 10, 800. 00
0100 202-01130 *Renpval of Guardrail Type 3 288. 000 288. 000
LF 0. 000 0. 00
6. 00000 288. 000 1, 728.00
0105 202-01140 Renoval of Guardrail Type 4 647.000 647.000
LF 0. 000 0. 00
23. 00000 647. 000 14, 881. 00
0110 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00

215. 00000 2.000 430. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010  Uncl assified Excavation (Conplete In Place) 1, 241. 000 1,210. 000
cY 31. 000 1, 364.00
44.00000 1, 241. 000 54, 604. 00
0120 203-00100 Mick Excavation 400. 000 5. 400
cY 0. 000 0. 00
28. 00000 5. 400 151. 20
0125 203-01500 Bl ading 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0135 203-01597  *Pot hol i ng 138. 500 138. 500
HOUR 0. 000 0. 00
215. 00000 138. 500 29,777.50
0140 203-02330 Laborer 10. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0145 206- 00000 Structure Excavation 80. 000 80. 000
cY 0. 000 0. 00
20. 00000 80. 000 1, 600. 00
0150 206-00100 Structure Backfill (Cdass 1) 25. 000 25. 000
cY 0. 000 0. 00
48. 00000 25. 000 1, 200. 00
0155 207-00205  Topsoil 131. 000 0. 000
cY 0. 000 0. 00
37.00000 0. 000 0. 00
0160 207-00210 St ockpi l e Topsoi | 131. 000 0. 000
cY 0. 000 0. 00
11. 50000 0. 000 0.00
0165 208-00002 *Erosion Log Type 1 (12 Inch) 1, 676. 000 1,676. 000
LF 0. 000 0. 00

9. 00000 1,676. 000 15, 084. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00045

0180

208- 00051

0185

208- 00056

0190

208- 00070

0195

208- 00103

0200

208- 00105

0205

208- 00106

0210

208- 00107

0215

208- 00207

0220 210-00750

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON
*Aggr egat e Bag
Concrete Washout Structure

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

*Er osi on Control

Management

*Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
LF
12. 00000
2.000
EACH
2, 450. 00000
12. 000
LF
16. 00000
2.000
EACH
490. 00000
2.000
EACH
2, 100. 00000
10. 000
HOUR
45. 00000
10. 000
HOUR
80. 00000
10. 000
HOUR
170. 00000
10. 000
HOUR
180. 00000
60. 000
DAY
325. 00000
4. 000
EACH

2, 350. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUNO07/19/ 2019

1, 950

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 29: 03

AMOUNT

1, 656

2,450

4,200

850.

2,925

9, 400

00

00

.00

.00

00

.00

.00

00

.00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20473-BI D ESTI MATE RUNO07/19/ 2019
PRQIECT NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0225 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
92. 00000 7.000 644. 00
0230 210-00815 *Reset Sign Panel 7.000 7.000
EACH 0. 000 0. 00
205. 00000 7.000 1, 435. 00
0235 210-00867 *Reset Fire Preenption Unit 1. 000 1.000
EACH 0. 000 0. 00
475. 00000 1. 000 475. 00
0240 210-01050 *Reset Chain Link Fence 150. 000 102. 000
LF 0. 000 0. 00
14. 00000 102. 000 1,428. 00
0245 210-04010 Adj ust Manhol e 1. 000 1.000
EACH 0. 000 0. 00
860. 00000 1. 000 860. 00
0250 210-04020 Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0255 212-00006 *Seedi ng (Native) 0.500 0. 240
ACRE 0. 260 585. 00
2, 250. 00000 0.500 1, 125. 00
0260 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 500 2,150. 00
4, 300. 00000 0. 500 2,150. 00
0265 213-00003 *Mul ching (Weed Free) 0. 350 0. 000
ACRE 0. 350 1,312.50
3, 750. 00000 0. 350 1, 312. 50
0270 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 100. 000 475. 00
4.75000 100. 000 475. 00
0275 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 735. 000 389. 000
Cl ass
SY 346. 000 1, 384. 00
4.00000 735. 000 2,940. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

240- 00010

250- 00010

250- 00050

250- 00110

304- 06000

403- 00720

403- 33841

403- 34871

411-10255

412-01250

412-01252

C20473

NHPP0852- 112

20473-BID

| TEM
DESCRI PTI ON

ROADWAY

*Renpoval of Nests

*Envi ronment al

Heal th and Safety Managenent

*Moni toring Technici an

*Heal th and Safety O ficer

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Enul si fied Asphalt (Sl ow Setting)

Concrete Pavenment (12-1/2 Inch)

Concrete Pavenent (12 1/2 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
130. 00000
1. 000
LS
5, 300. 00000
0. 000
HOUR
75. 00000
2.000
HOUR
88. 00000
715. 000
TON
36. 00000
69. 000
TON
320. 00000
435. 000
TON
104. 00000
230. 000
TON
114. 00000
197. 000
GAL
4. 50000
2, 448. 000
%
115. 00000
1, 843. 000
sy

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

669. 000
46. 000
715. 000

57. 000
0. 000
57. 000

435. 000
0. 000
435. 000

188.670
0. 000
188. 670

100. 000
0. 000
100. 000

2,448. 000
0. 000
2, 448. 000

734.000
0. 000
734.000

Page 7

ESTI MATE RUNO07/19/ 2019

1,656

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

10: 29: 03

AMOUNT

5, 300

25, 740

18, 240

45, 240

21,508

450.

281, 520

95, 420

.00

00

.00

.00

00

00

00

38

00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0332 503-00018 Drilled Shaft (18 In) Ped Buttons 15. 000 0. 000
LF 15. 000 2,625.00
175. 00000 15. 000 2,625.00
0335 503-00024 *Drilled Caisson (24 Inch) 288. 000 288. 000
LF 0. 000 0. 00
167. 00000 288. 000 48, 096. 00
0340 503-00036 *Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0.00
350. 00000 76.000 26, 600. 00
0345 503-00042 *Drilled Caisson (42 Inch) 36. 000 36. 000
LF 0. 000 0. 00
680. 00000 36. 000 24, 480. 00
0350 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0.00
515. 00000 42.000 21,630. 00
0355 503- 00054 *Drilled Caisson (54 Inch) 66. 000 59. 000
LF 7.000 3,990. 00
570. 00000 66. 000 37, 620. 00
0360 509-00001  Structural Steel (Galvanized) 4, 540. 000 4, 540. 000
LB 0. 000 0.00
8. 25000 4,540. 000 37, 455. 00
0365 601-03000 *Concrete Class D 70. 000 70. 000
cY 0. 000 0. 00
580. 00000 70. 000 40, 600. 00
0370 601-40300  Structural Concrete Coating 1, 085. 000 1, 085. 000
Sy 0. 000 0.00
18. 00000 1, 085. 000 19, 530. 00
0375 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 7,270. 000 7,270.000
LB 0. 000 0. 00
1. 30000 7,270. 000 9, 451. 00
0380 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 438. 000 438. 000
LF 0. 000 0.00

100. 00000 438. 000 43, 800. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 604-19205 Inlet Type R L 10 (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
6, 400. 00000 4. 000 25, 600. 00
0390 604- 25005 Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
10, 400. 00000 2.000 20, 800. 00
0395 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 900. 00000 1. 000 5, 900. 00
0400 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 69. 000
LF 0. 000 0. 00
37. 00000 69. 000 2,553. 00
0405 606-00710 Guardrail Type 7 (Style CA) 85. 000 85. 000
LF 0. 000 0. 00
90. 00000 85. 000 7, 650. 00
0410 606-00740 Guardrail Type 7 (Style CE) 667. 000 667. 000
LF 0. 000 0. 00
98. 00000 667. 000 65, 366. 00
0415 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0420 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0425 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 380. 00000 0. 000 0. 00
0430 606- 02005 *End Anchorage (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0435 607-11525 *Fence (Plastic) 400. 000 0. 000
LF 0. 000 0. 00

2.25000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0440 607-15000

0445

607-15015

0450

608- 00000

0455

608- 00010

0460

609- 21010

0465

609- 21011

0470

609- 21020

0475

609- 21021

0480

610- 00010

0485

610- 00020

0490 612-00022

C20473
20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

Fence Concrete (Sound Barrier)

Fence Concrete (Sound) (Install

Concrete Sidewal k

Concrete Curb Ranp

Curb and Cutter

Type 2 (Section

Curb and CGutter

Type 2 (Section

Curb and Cutter

Type 2 (Section

Curb and Gutter

Type 2 (Section

Medi an Cover Materi al

Medi an Cover Materi al

*Del i neator (Type Il) (Barrier)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Only)

|- B)

E

11-B)

[-M

(Decorative)

(Patterned Concrete)

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

120. 000

SF
69. 00000
1, 350. 000

SF
16. 00000
399. 000

sy
65. 00000
266. 000

sy
145. 00000
1, 046. 000

LF
28. 00000
242. 000

LF
31. 00000
1, 617. 000

LF
31. 00000
229. 000

LF
39. 00000
996. 000

SF
12. 00000
2, 081. 000

SF
12. 00000
4. 000

EACH

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

120. 000
0. 000
120. 000

1, 350. 000
0. 000
1, 350. 000

399. 000
0. 000
399. 000

266. 000
0. 000
266. 000

1, 046. 000
0. 000
1, 046. 000

242.000
0. 000
242.000

1,617.000
0. 000
1,617.000

224.000
0. 000
224.000

996. 000
0. 000
996. 000

2,081. 000
0. 000
2,081. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUNO07/19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 29: 03

AMOUNT

8, 280

21, 600

25,935

38, 570

29, 288

7,502

50, 127

8,736

11, 952

24,972

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 612-00039  *Delineator (Flexible) (Surface Munted) 21.000 18. 000
EACH 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
0500 613-00206 *2 Inch Electrical Conduit (Bored) 2, 456. 000 2, 456. 000
LF 0. 000 0. 00
13. 00000 2,456. 000 31, 928. 00
0505 613-00306 *3 Inch Electrical Conduit (Bored) 3, 458. 000 3, 458. 000
LF 0. 000 0. 00
14. 00000 3, 458. 000 48,412. 00
0510 613-01200 *2 Inch Electrical Conduit (Plastic) 622. 000 622.000
LF 0. 000 0. 00
9. 25000 622. 000 5, 753.50
0515 613-01300 *3 Inch Electrical Conduit (Plastic) 793. 000 793. 000
LF 0. 000 0. 00
11. 00000 793. 000 8,723.00
0520 613-07000 *Pul | Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0525 613-07004 Type Four Pull Box 12. 000 12. 000
EACH 0. 000 0. 00
1, 170. 00000 12. 000 14, 040. 00
0530 613-07005 Type Five Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 490. 00000 4.000 5, 960. 00
0535 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
9, 100. 00000 1. 000 9, 100. 00
0540 613-13006 Lumi nare (LED) (8500 Lunens) 11. 000 11. 000
EACH 0. 000 0. 00
835. 00000 11.000 9, 185. 00
0545 613-80130 Service Meter Cabinet 2.000 1. 000
EACH 0. 000 0. 00

4, 000. 00000 1. 000 4, 000. 00



CONTI D

CAT NO0200

0550

0555

0560

0562

0565

0570

0575

0580

0585

0590

0595

614-00011

614- 00012

614-00013

900- 00006

614-01583

614-31800

614- 32400

614-70024

614-70030

614-70112

614-70150

C20473

NHPP0852- 112

20473-BID

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I)

Sign Panel (Class Il)

Sign Panel (Cass I11)

Added Item (Dol l ar)/ Reset

Class 3 sign

Steel Sign Support
Sl i pbase)

(2-1/2 I'n Round Sch 80) (Post &

Monot ube Overhead Sign Cantil ever

(18 Inch Dianeter)

Monot ube Overhead Sign Cantilever (24 Inch Dianmeter)

1310nm SFP Optic Mdul e

At t enuat or

Optical

Traffic Signal

Face (12)

Pedestrian Signal Face (16) (Countdown)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
153. 000
SF
27.00000
206. 000
SF
27.00000
810. 000
SF
24. 00000
7, 225. 000
DOL
1. 00000
25. 000
EACH
430. 00000
2.000
EACH
41, 000. 00000
2.000
EACH
48, 000. 00000
4. 000
EACH
575. 00000
4. 000
EACH
175. 00000
3. 000
EACH
550. 00000
12. 000
EACH

465. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

153. 000
0. 000
153. 000

206. 000
0. 000
206. 000

810. 000
0. 000
810. 000

0. 000
7,225.000
7,225.000

25. 000
0. 000
25. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

4. 000
0. 000
4.000

4.000
0. 000
4.000

3. 000
0. 000
3. 000

12. 000
0. 000
12.000
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7,225

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

10: 29: 03

AMOUNT

4,131.

5,562

19, 440

7,225

10, 750

82, 000

96, 000

2,300

700

1,650

5,580

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 614-70336 Traffic Signal Face (12-12-12) 40. 000 40. 000
EACH 0. 000 0.00
660. 00000 40. 000 26, 400. 00
0605 614-72836 Conflict Monitor 2.000 2.000
EACH 0. 000 0. 00
920. 00000 2.000 1, 840. 00
0605 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
595. 00000 0. 000 0. 00
0610 614-72855 Traffic Signal Controller Cabinet 2.000 1. 000
EACH 0. 000 0. 00
15, 200. 00000 1. 000 15, 200. 00
0615 614-72860 Pedestrian Push Button 6. 000 6. 000
EACH 0. 000 0.00
290. 00000 6. 000 1, 740. 00
0620 614-72863 Pedestrian Push Button Post Assenbly 6. 000 6. 000
EACH 0. 000 0. 00
1, 550. 00000 6. 000 9, 300. 00
0625 614-72875 Loop Detector Wre 728.000 728.000
LF 0. 000 0.00
4. 00000 728. 000 2,912.00
0630 614-72885 Traffic Signal Vehicle Detector (Special) 6. 000 6. 000
EACH 0. 000 0. 00
11, 500. 00000 6. 000 69, 000. 00
0630 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
7,995. 00000 0. 000 0. 00
0635 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 2.000 2.000
(Non- 1 nvasi ve)
EACH 0. 000 0. 00
810. 00000 2.000 1, 620. 00
0640 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 3. 000 3. 000
EACH 0. 000 0.00

16, 500. 00000 3. 000 49, 500. 00



CONTI D

CAT NO0200

0645

0650

0655

0657

0660

0660

0665

0670

0675

0680

0685

614-81155

614-81175

614- 84000

900- 00006

614- 86248

614- 86800

614-87010

614-87012

614-87015

614- 87350

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

ROADWAY

Traffic Signal-Light Pole Steel (1-55 Foot

Traffic Signal-Light Pole Steel (1-75 Foot

Pol e Steel

Pedest al

Traffic Signal

Added Item (Dol lar)/ Extra ITS work

Traffic Signal

Control ler (Type 2070LC)

MATERI AL ALLOMANCE Tr af Si gnal

Cont r ol

Uni nterrupted Power Supply

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Term nation Panel

(12 Fi ber)

Buf fer Tube Fan Qut Kit

Test Fiber Optic Cable

Mast Arm)

Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

16, 700. 00000

3. 000
EACH
30, 850. 00000

3. 000

EACH
1, 300. 00000
7,742.000

DOL
1. 00000
2.000

EACH
5,100. 00000

EACH
3, 650. 00000
2.000

EACH
9, 900. 00000
400. 000

LF

1. 90000
2.000

EACH
400. 00000
2.000

EACH
150. 00000
1.000

LS

540. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

0. 000
7,742.000
7,742.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

Page 14

ESTI MATE RUNO07/19/ 2019

7,742

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

10: 29: 03

AMOUNT

16, 700

92, 550

3,900

7,742

10, 200

9, 900

800.

300.

540.

00

00

00

00

00

.00

00

.00

00

00

00



CONTI D

CAT NO0200

0690

0695

0700

0705

0710

0715

0720

0725

0730

0735

0740

614-87512

614-87692

620- 00002

620- 00011

620- 00020

625- 00000

626- 00000

626- 01103

627-00008

627-00013

627-01010

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

ROADWAY

Splice Fiber Optic Cable (12 Strand)

Et her net

Switch Type I

Field Ofice (Oass 2)

Field Laboratory (C ass 1)

Sanitary Facility

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

2.000

125. 00000

2.000

3, 580. 00000

1. 000

34, 600. 00000

1. 000
EACH
25, 400. 00000

1. 000

EACH
1, 300. 00000
1. 000

LS

32, 600. 00000

1. 000

110, 000. 00000

1. 000

LS
7, 400. 00000
114. 000

GAL
87. 00000
571. 000

GAL
38. 00000
1, 033. 000

SF

12. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

29.500
0. 000
29.500

51. 000
0. 000
51. 000

30. 000
0. 000
30. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 29: 03

AMOUNT

250.

3,580

34, 600

25, 400

1, 300.

32, 600

110, 000

7,400

2,566

1, 938.

360.

00

00

00

00

00

00

00

00

50

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 9, 283. 000 5, 031. 000
SF 0. 000 0. 00
13. 00000 5, 031. 000 65, 403. 00
0750 627-30405  *Prefornmed Thernopl astic Pavement MarKking 880. 000 111. 000
(Wor d- Synbol )
SF 0. 000 0. 00
16. 00000 111. 000 1,776.00
0755 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 870. 000 2, 870. 000
Li ne
) SF 0. 000 0. 00
10. 25000 2,870. 000 29,417.50
0760 630-00000  *Flaggi ng 1, 752. 000 1, 752. 000
HOUR 0. 000 0. 00
25. 00000 1, 752. 000 43, 800. 00
0765 630- 00003 Uni forned Traffic Control 144. 000 57.500
HOUR 0. 000 0. 00
60. 00000 57.500 3, 450. 00
0770 630-00004 Traffic Control Vehicle 2.000 0. 000
EACH 2.000 4,700. 00
2, 350. 00000 2.000 4, 700. 00
0775 630-00007 Traffic Control Inspection 65. 000 65. 000
DAY 0. 000 0. 00
115. 00000 65. 000 7,475.00
0780 630-00012 Traffic Control Managenent 130. 000 130. 000
DAY 0. 000 0. 00
600. 00000 130. 000 78, 000. 00
0785 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 4.500
EACH 0. 500 115. 00
230. 00000 5. 000 1, 150. 00
0790 630-80341 Construction Traffic Sign (Panel Size A) 17. 000 5. 400
EACH 0. 600 39. 60
66. 00000 6. 000 396. 00
0795 630-80342  Construction Traffic Sign (Panel Size B) 43. 000 18. 000
EACH 2.000 240. 00

120. 00000 20. 000 2,400. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 630-80343 Construction Traffic Sign (Panel Size O 11. 000 9. 900
EACH 1.100 176. 00
160. 00000 11. 000 1, 760. 00
0802 630-80350 Vert Panel 50. 000 45. 000
EACH 5. 000 90. 00
18. 00000 50. 000 900. 00
0804 630-80380 Traffic Cone 250. 000 225. 000
EACH 25.000 175. 00
7.00000 250. 000 1, 750. 00
0805 630-80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 780. 00
8, 900. 00000 2.000 17, 800. 00
0810 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 5. 000 4.500
Type
ype) EACH 0.500 800. 00
1, 600. 00000 5. 000 8, 000. 00
0815 630-80360 Drum Channel i zi ng Devi ce 150. 000 135. 000
EACH 15. 000 660. 00
44.00000 150. 000 6, 600. 00
0820 630-80370  Concrete Barrier (Temporary) 1, 800. 000 1,317. 600
LF 146. 400 3,220.80
22.00000 1, 464. 000 32, 208. 00
0825 630-85010 I mpact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 400 2,920. 00
7,300. 00000 4.000 29, 200. 00
0827 630-86801 Traffic Signal (Tenp) Santa Fe/ Dartnouth 1. 000 0. 900
LS 0.100 7,283.10
72,831. 00000 1. 000 72,831.00
0828 630-86801 Traffic Signal (Tenp) Santa Fe/ Hanpden 1. 000 0. 900
LS 0. 100 3,275.40
32, 754. 00000 1.000 32,754.00
0830 632-00000 Night Work Lighting 1. 000 1. 000
LS 0. 000 0. 00

2,600. 00000 1. 000 2,600.00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20473-BI D ESTI MATE RUNO7/19/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0008 10: 29: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0831 900-00014  Added Item (Lunp Sum)/ Relocate fiber optic boxes 1. 000 0. 000
LS 1. 000 4,540. 00
4,540. 00000 1. 000 4,540. 00
0832 900-00014  Added Item (Lunp Sun)/ relocate and adjust additional 1. 000 0. 000
fiber optic boxes
LS 1. 000 12, 133.40
12, 133. 40000 1. 000 12, 133.40
0835 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70013 F/ A Concrete Pavenment |ncentive 20, 000. 000 13, 458. 860
FA 0. 000 0. 00
1. 00000 13, 458. 860 13, 458. 86
0850 700-70018 F/ A Roadway Snoot hness Incentive 3,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700- 70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70589 F/ A Environnental Health & Safety Managenent 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 3,504,911.59% 74,606.80% 2,878, 023.08
CAT NO0400 CE B

D

0823 620- 00040 Li qui dat ed Danages 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20473

PCN: 20473-BID

PRQIECT NHPP0852- 112

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CE BID

0824 620-00045 Li qui dat ed Danmages

0826 620- 00045 Li qui dat ed Damages

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUNO07/19/ 2019

ESTI MATE NO: 0008 10: 29: 03
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
DAY 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0. 000 0. 000
DAY 0. 000 0. 00
4,100. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 0.00$ 0.00$ 0. 00

PROJECT TOTAL CURRENT AMI $

3,504,911.59 $ 74,606.80% 2,878,023.08



